



K-12 Student Learning Management System

Request for Proposal Number 10252019

(Responses are due by Friday, November 15 at Noon, Eastern Standard Time)

Timeline Amendment

Elements in **Bold** reflect revisions

Date	Item
October 25, 2019	RFP is posted to the Michigan Virtual website with Non-Disclosure Agreement.
November 1, 2019	Vendors submit required NDA and Letter of Intent to be participants in the process and to be granted access to a sandbox instance of current LMS. Vendor questions may be submitted via email and answers will be provided within 1 business day
November 12, 2019	Last day for vendor questions to be submitted via email.
November 13, 2019 at 1pm - 1:55 pm EST.	<i>Michigan Virtual</i> Conference call with vendors to review and respond to questions.
November 15, 2019	Written Proposals due to <i>Michigan Virtual</i> at Noon EST.
November 22, 2019	Finalist Notification to vendors.
December 9, 2019	Finalist presentations complete and sandbox testing complete.
December 16, 2019	Award notice to vendors
December 30, 2019	Completion of contracting.
January 7, 2020	Preliminary Project kick off meeting.
January 13, 2020	Production environment set-up completed.
February 14, 2020	Pre-pilot testing completed.
February 17, 2020	Course copying for pilot.
February 29, 2020	Pilot production environment is launched to students.

